COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 07/07/2006

ESTIMATE SUMMARY 14:17:30
CONTID: C15137 ESTIMATE NO: 0002 PROG SPEC YR:2005
PCN: 15137-BID COFRS REPORTING CATEGORY: 5 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 144.( DAYS TIME ALLOW: 9/15/20( FIXED COMPLETION DAT
US550 N of Durango PH II PERCENT TIME: 65.16 ORIG TIME ALLOW: 9/15/20( FIXED COMPLETION DAT
PROJECT NO: NH 5502-052
US550 N of Durango PH II
NAME OF ROAD: US 550
PROJECT COUNTIES: LA PLATA
CONTRACTOR:
APC SOUTHERN CONSTRUCTION COMPANY, LLC PAY PERIOD ENDING 06/30/2006 DATE TIME STARTED 02/07/2006
14802 W. 44th AVENUE DATE LET 01/05/2006 DATE WORK BEGAN
DATE AWARDED 01/24/2006 DATE TIME STOPPED
DATE CONTRACT EXECUTED 02/06/2006 DATE ACCEPTED
GOLDEN CO 80403 303 279-6611 DATE NOTICE TO PROCEED 02/07/2006
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 6,784,703.40 PARTICIPATING $ 964,408.47 $ 856,851.12
AWARD PROJECT AMT: S  6,249,303.40 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE: 14.21% TOTAL EARNINGS 964,408.47 856,851.12
FUNDS AVAILABLE: $ 5,820,294.93 STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 964,408.47 856,851.12
TOTAL CLAIMS: $ 0.00 RETAINAGE -11,466.13 -9,852.77
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 952,942.34 846,998.35
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 952,942.34 846,998.35
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 846,998.35

APPROVED FOR PAYMENT BY

PROJECT COMMENT :

ESTIMATE COMMENT:
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PCN: 15137-BID ESTIMATE RUN 07/07/2006
PROJECT: NH 5502-052 ESTIMATE NO: 0002 14:17:30
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0005 202-00240 *REMOVAL OF ASPHALT MAT (PLANING) 205,806.000 0.000
SY 0.000 0.00
1.10000 0.000 0.00
0010 202-01130 *REMOVAL OF GUARDRAIL TYPE 3 3,135.000 0.000
LF 0.000 0.00
7.05000 0.000 0.00
0015 203-00000 *UNCLASSIFIED EXCAVATION 189.000 0.000
cY 0.000 0.00
20.40000 0.000 0.00
0020 203-01140 ROLLING 30.000 0.000
HOUR 0.000 0.00
100.80000 0.000 0.00
0025 203-01500 BLADING 30.000 0.000
HOUR 0.000 0.00
134.40000 0.000 0.00
0030 203-01582 TRUCK (DUMP) 84.000 2.000
HOUR 0.000 0.00
84.00000 2.000 168.00
0035 203-01590 FRONT END LOADER (RUBBER TIRE) 40.000 6.000
HOUR 0.000 0.00
145.60000 6.000 873.60
0040 203-01594 COMBINATION LOADER 30.000 8.500
HOUR 0.000 0.00
134.40000 8.500 1,142.40
0045 203-01597 POTHOLING 20.000 4.500
HOUR 0.000 0.00
168.00000 4.500 756.00
0050 203-02330 LABORER 80.000 45.000
HOUR 0.000 0.00
33.60000 45.000 1,512.00
0055 208-00005 *EROSION LOG 240.000 70.000
LF 0.000 0.00

6.30000 70.000 441.00
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PCN: 15137-BID ESTIMATE RUN 07/07/2006
PROJECT: NH 5502-052 ESTIMATE NO: 0002 14:17:30
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0060 208-00020 *SILT FENCE 3,000.000 358.000
LF 0.000 0.00
1.60000 358.000 572.80
0065 208-00200 EROSION CONTROL SUPERVISOR 1.000 0.000
LS 0.500 5,600.00
11,200.00000 0.500 5,600.00
0070 210-00011 *RESET MAILBOX STRUCTURE (TYPE 1) 11.000 0.000
EACH 0.000 0.00
420.00000 0.000 0.00
0075 210-00013 *RESET MAILBOX STRUCTURE (TYPE 3) 5.000 0.000
EACH 0.000 0.00
420.00000 0.000 0.00
0080 210-04200 *ADJUST GUARDRAIL 13,150.000 0.000
LF 0.000 0.00
4.20000 0.000 0.00
0085 212-00006 *SEEDING (NATIVE) 1.000 0.000
ACRE 0.000 0.00
1,260.00000 0.000 0.00
0090 212-00032 *SOIL CONDITIONING 1.000 0.000
ACRE 0.000 0.00
4,725.00000 0.000 0.00
0095 213-00004 *MULCHING (WEED FREE STRAW) 1.000 0.000
ACRE 0.000 0.00
1,260.00000 0.000 0.00
0100 213-00061 *MULCH TACKIFIER 100.000 0.000
1B 0.000 0.00
7.90000 0.000 0.00
0105 304-06007 *AGGREGATE BASE COURSE (CLASS 6) 182.000 11.000
cY 0.000 0.00
11.40000 11.000 125.40
0110 304-09014 AGGREGATE BASE COURSE (SPECIAL) 10,415.000 0.000
TON 0.000 0.00

15.05000 0.000 0.00
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PCN: 15137-BID ESTIMATE RUN 07/07/2006
PROJECT: NH 5502-052 ESTIMATE NO: 0002 14:17:30

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0115 403-00720 HOT MIX ASPHALT (PATCHING) (ASPHALT) 155.000 23.000
TON 0.000 0.00
105.00000 23.000 2,415.00
0120 403-09500 *FURNISH HOT MIX ASPHALT 4,406.000 0.000
TON 2,745.660  129,732.44
47.25000 2,745.660 129,732.44
0125 403-36400 *HOT MIX ASPHALT (GRADING SX) (75) 59,443.000 0.000
TON 0.000 0.00
38.35000 0.000 0.00
0130 405-00100 *HEATING AND REMIXING TREATMENT 176,248.000 0.000
SY 125,926.000  459,629.90
3.65000 125,926.000 459,629.90
0135 411-03355 ASPHALT CEMENT PERFORMANCE GRADE (PG 58-34) 3,861.000 0.000
TON 0.000 0.00
359.30000 0.000 0.00
0140 411-10255 EMULSIFIED ASPHALT (SLOW-SETTING) 22,699.000 0.000
GAL 0.000 0.00
3.15000 0.000 0.00
0145 411-90010 *ASPHALT REJUVENATING AGENT 10,575.000 0.000
GAL 6,156.000 9,849.60
1.60000 6,156.000 9,849.60
0150 604-00305 *INLET TYPE C (5 FOOT) 1.000 1.000
EACH 0.000 0.00
5,250.00000 1.000 5,250.00
0155 605-83560 *6 INCH PIPE UNDERDRAIN 890.000 653.000
LF 0.000 0.00
34.55000 653.000 22,561.15
0160 606-00301 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 1,675.000 0.000
LF 0.000 0.00
16.38000 0.000 0.00
0165 606-02005 *END ANCHORAGE (FLARED) 40.000 0.000
EACH 0.000 0.00
1,393.00000 0.000 0.00
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PCN: 15137-BID ESTIMATE RUN 07/07/2006
PROJECT : NH 5502-052 ESTIMATE NO: 0002 14:17:30
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0170 607-11525 FENCE (PLASTIC) 600.000 211.000
LF 0.000 0.00
10.50000 211.000 2,215.50
0175 612-00001 *DELINEATOR (TYPE I) 65.000 0.000
EACH 0.000 0.00
21.00000 0.000 0.00
0180 612-00003 *DELINEATOR (TYPE III) 20.000 0.000
EACH 0.000 0.00
21.00000 0.000 0.00
0185 625-00000 *CONSTRUCTION SURVEYING 1.000 0.500
L S 0.150 3,228.75
21,525.00000 0.650 13,991.25
0190 625-00001 *CONSTRUCTION SURVEYING (HOURLY) 20.000 0.000
HOUR 11.000 1,270.50
115.50000 11.000 1,270.50
0195 626-00000 *MOBILIZATION 1.000 0.000
L S 0.500 200,000.00
400,000.00000 0.500 200,000.00
0200 626-01000 PUBLIC INFORMATION SERVICES 1.000 0.000
L S 0.500 5,600.00
11,200.00000 0.500 5,600.00
0205 627-00001 *PAVEMENT MARKING PAINT 4,846.000 0.000
GAL 506.000 8,500.80
16.80000 506.000 8,500.80
0210 627-00005 *EPOXY PAVEMENT MARKING 1,616.000 0.000
GAL 0.000 0.00
65.70000 0.000 0.00
0215 630-00000 *FLAGGING 9,900.000 83.250
HOUR 945.500 19,855.50
21.00000 1,028.750 21,603.75
0220 630-00007 *TRAFFIC CONTROL INSPECTION 50.000 20.000
DAY 14.000 1,249.50
89.25000 34.000 3,034.50
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PCN: 15137-BID ESTIMATE RUN 07/07/2006
PROJECT: NH 5502-052 ESTIMATE NO: 0002 14:17:30
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0225 630-00012  *TRAFFIC CONTROL MANAGEMENT 110.000 14.000
DAY 20.000 8,610.00
430.50000 34.000 14,637.00
0230 630-80001  *FLASHING BEACON (PORTABLE) 2.000 0.500
EACH 0.500 262.50
525.00000 1.000 525.00
0235 630-80341  *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 53.000 1.500
EACH 6.000 378.00
63.00000 7.500 472.50
0240 630-80342  *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 118.000 14.000
EACH 8.500 624.75
73.50000 22.500 1,653.75
0245 630-80343  *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 17.000 6.000
EACH 0.000 0.00
73.50000 6.000 441.00
0250 630-80344  *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 95.000 28.500
SF 0.000 0.00
10.50000 28.500 299.25
0255 630-80355  *PORTABLE MESSAGE SIGN PANEL 2.000 1.000
EACH 0.000 0.00
5,250.00000 1.000 5,250.00
0260 630-80357  *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (B 2.000 1.000
TYPE)
EACH 0.000 0.00
525.00000 1.000 525.00
0265 630-80360  *DRUM CHANNELIZING DEVICE 300.000 14.000
EACH 7.500 196.88
26.25000 21.500 564.38
0270 630-80363  *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 20.000 2.000
EACH 0.000 0.00
21.00000 2.000 42.00
0275 630-80380  *TRAFFIC CONE 400.000 50.000
EACH 60.000 378.00

6.30000 110.000 693.00
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PCN: 15137-BID ESTIMATE RUN 07/07/2006
PROJECT: NH 5502-052 ESTIMATE NO: 0002 14:17:30
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0280 630-80510 *MOBILE PAVEMENT MARKING ZONE 1.000 0.000
LS 0.000 0.00
1,575.00000 0.000 0.00
0285 630-80560 *MOBILE PROFILOGRAPH OPERATION ZONE 1.000 0.000
LS 0.000 0.00
1,837.50000 0.000 0.00
0290 700-70010 F/A MINOR CONTRACT REVISIONS 200,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0295 700-70011 F/A PARTNERING 5,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0300 700-70012 F/A ASPHALT PAVEMENT INCENTIVE (PAVEMENT SMOOTHNESS) 84,800.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0305 700-70016 F/A FUEL COST ADJUSTMENT 35,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0310 700-70022 F/A OJT COLORADO TRAINING PROGRAM 1,400.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0315 700-70023 F/A ON-THE-JOB TRAINEE 1,700.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0320 700-70025 F/A QUALITY INCENTIVE PAYMENT 185,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0325 700-70028 F/A ESB PROGRAM 7,500.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0330 700-70060 F/A ADJUST UTILITES 10,000.000 0.000
FA 0.000 0.00

1.00000 0.000 0.00
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PCN: 15137-BID ESTIMATE RUN 07/07/2006
PROJECT: NH 5502-052 ESTIMATE NO: 0002 14:17:30
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0335 700-70380 F/A EROSION CONTROL 5,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0355 900-00006 ADDED ITEM (DOLLAR)/ PRICE REDUCTION FOR OVERWEIGHT 0.000 0.000
TRUCKS
DOL -20.000 -20.00
1.00000 -20.000 -20.00
CAT 0200 CURRENT AMT $ 6,737,823.40 $ 854,947.125S 921,928.47
CAT NOO0400 CONSTRUCTION ENGINEERING BID ITEMS
0340 620-00002 FIELD OFFICE (CLASS 2) 1.000 0.900
EACH 0.100 1,904.00
19,040.00000 1.000 19,040.00
0345 620-00012 FIELD LABORATORY (CLASS 2) 1.000 1.000
EACH 0.000 0.00
19,040.00000 1.000 19,040.00
0350 620-00020 SANITARY FACILITY 2.000 1.000
EACH 0.000 0.00
4,400.00000 1.000 4,400.00
CAT 0400 CURRENT AMT $ 46,880.00 $ 1,904.005% 42,480.00
PROJECT TOTAL CURRENT AMT $ 6,784,703.40 $ 856,851.12 % 964,408.47



